SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:56 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 075 Const Calendar Day: 218 Date: 08-Jan-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear light wind

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

January 8, 2013 =
Weather — clear, light wind

S Wire Wrapping — South Main Span (Bay pp110 to pp112)

Ironworkers started handwrapping the bike path cantilever area. Ironworkers hand wrapped for about 6”
before noticing a wire separation at 1330. The separation happened while wrapping with the pull machine
on the outboard side of cable. Ironworkers had to unwrap about 2ft back to where the s wires were secured
with cadwelds at the beginning of wrapping by pull machine. Ironworkers started to make a splice at the
end of work shift.

S Wire Wrapping — North Main Span (Bay pp110 to ppl112)

Ironoworkers started mobilizing push machine this morning. Wrapping started at 1030 for the first 10"
Ironworkers finished pushing the wrapped wire into the cable band groove at noon. Ironworkers continued
wrapping after lunch. About 8ft of cable was wrapped before the spool of s wire ran out at 1415.
Ironworkers then changed to new spools and did a splice. Ironworkers continued wrapping for another 7 ft
till end of shift. About 15ft of cable was wrapped for the day.

Jacking Saddle — Bolt Re-tightening

Jimmy’s crew removed the jacking saddle gantry this morning. Re-tightening of bolts with high torque
started at 1600. Ironworkers had problem with the hose and fittings. Ironworkers started with the north
lower corner bottom bolt. That bolt was completed for % turn. Then ironworkers had problem positioning
and holding the power high torque flush against the bolt. Ironworkers decided to modified the handle of
the torque and continue the work tomorrow.

Labor

(0700 to 1730 — 10 hours)

Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker
Amando Lomeli (zinc paste)

James Benninghove, Stanley Dalie, Jose Alfaro, Tomas Cervates

Laraine’s Hour — 2 OT, 0700 to 1730

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 075  Date: 08-Jan-2013  Tuesday
04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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